

GOVERNMENT OF TELANGANA
ABSTRACT

Irrigation & CAD Department – Adilabad District “Construction of Peddavagu (Nilwai) Medium Irrigation Project near nilwai (V), Vempally (M) Adilabad District” for an amount of Rs.13771.20 lakhs Administrative approval Accorded – Orders – Issued.

=====

IRRIGATION AND CAD (Projects-II) DEPARTMENT

G.O.RT.No. 730

Dated: 29/09/2015

Read :-

From the Administrator-cum-Chief Engineer, Sriramsagar Project,
Hyderabad,Lr.No.ACE/SRSP-1/DEE-(M)/Nilwai/2014, Dt.14-11-2014.

&&&&

ORDER:-

In the reference read above, the Administrator–cum–Chief Engineer, Sriramsagar Projects-I, Hyderabad has requested the Government to accord administrative approval for an amount of Rs. 139.515 Crores for “Construction of Peddavagu (Nilwai) Medium Irrigation Project near nilwai (V), Vempally (M) Adilabad District”

2. After careful examination of the proposal, Government hereby accord administrative approval for the works of Construction of Peddavagu (Nilwai) Medium Irrigation Project near nilwai (V), Vempally (M), Adilabad District” for an amount of Rs.13771.20 lakhs (Rupees one hundreden thirty seven Crores seventy one lakhs twenty Thousand only) duly incorporating the following:-

- 1) Ratify the action of the Superintending Engineer, MIP Circle, Bellampally in having permitted the EPC agency to carry out the earth work and revetment in the gorge portion which is outside the scope of the present agreement.
- 2) Permission to include the extra items of work which are contingent to the original work but outside the scope of the present agreement in the estimate also duly accounting for the work carried out by the first agency and erroneously included in the scope of the present agreement while according technical sanction to the revised estimate.
- 3) Permission to modify the Annexure-II of present agreement to include the extra component of earth work and revetment in the gorge portion which are outside the scope of the agreement also to ratify the items already executed by the first agency and erroneously included in the scope of the present agreement.

4. The expenditure shall be debited to the following Head of Account:-
“DA4701 – Capital outlay – Major & Medium Irrigation - 03 Medium Irrigation Commercial – MH 237 – Paddavagu Nilwai”.

P.T.O.

// 2 //

5. This order issues with the concurrence of the Finance (EBS.IX) Department vide their U.O.No.8337/279/A2/EBS.IX/2015, Dt.14-07-2015.

6. The Administrator–cum–Chief Engineer, Sriramsagar Projects-I, Hyderabad is requested to take necessary action, accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Administrator–cum–Chief Engineer, Sriramsagar Project, Hyderabad
The Accountant General, Hyderabad.
The Assistant Pay & Account Officer, Hyderabad, Telangana State.
The Director of Accounts, Hyderabad.

Copy to:

PS to Prl. Secy, I&CAD Department.
The Finance (EBS.IX) Department.

// FORWARDED : : BY ORDER //

SECTION OFFICER